Actual

Activity ID Activity Name Orig Dur  Remain Dur % Complt Start Finish Actual Start Finish Total Float
BH-1500 Final Dgn Approval (Contract Milestone) 0 0 0% 16-Aug-18 77
0001 - ing, Design, I I, Survey, and Services During Construction 584 218 02-May-17 A 30-Apr-19 2-May-17 137

Preconstruction Submittals 501 218 01-Jun-17 A 30-Apr-19 1-Jun-17 137
BH-8345 TAB Specialist Design Review 20 20 0% 2-Jul-18 30-Jul-18 324
BH-8355 Subm TAB Spec Dgn Revw report 1 1 0% 31-Jul-18 31-Jul-18 324
DP4A Demo sub-package 54 0 23-May-18 A 14-Jun-18 A PRV EVRE] 14-Jun-18
BH-8390 Govt Accpt - IFC Dgn Pkg 4A Demo 1 0 100% 14-Jun-18 A 14-Jun-18 A 14-Jun-18 14-Jun-18
BH-8375 Govt Review IFC DP 4A Demo 14 0 100% 23-May-18 A 14-Jun-18 A 23-May-18 14-Jun-18

DP4B Civil & Structural Concrete sub-package 30-Mar-18 A 16-Jul-18  30-Mar-18
BH-4258 Govt Accpt hydraul calcs f/ efflu pipe and GWCS force main 1 1 0% 18-Jun-18 18-Jun-18 95
BH-9775 Address Govt Cmts 1 - DP 4B Civil, Struct Concrete 6 10 75% 30-Mar-18 A 29-Jun-18 30-Mar-18 34
BH-9780 Subm IFC Package 4B Civil, Struct Concrete 1 1 0%  29-Jun-18  29-Jun-18 35 expected 7/13
BH-9765 Govt Accpt Final - Dgn Pkg 4B Civil, Struct Concrete 1 1 75% 21-May-18 A 30-Jun-18  21-May-18 50
BH-9784 Govt Review IFC DP4B Civil, Struct Concrete 14 14 0% 1-Jul-18 15-Jul-18 50
BH-9785 Govt Accpt - IFC Dgn Pkg 4B Civil, Struct Concrete 1 1 0% 16-Jul-18 16-Jul-18 36
BH-9910 Govt Accpt Final - Dgn Pkg 4C Mechanical & Steel 1 1 75% 22-May-18 A 16-Jun-18  22-May-18 79
BH-9925 Subm IFC Package 4C Mechanical & Steel 1 1 0%  29-Jun-18 29-Jun-18 56 expected 7/20
BH-9930 Govt Review IFC DP4C Mechanical & Steel 14 14 0%  30-Jun-18 14-Jul-18 80
BH-9935 Govt Accpt - IFC Dgn Pkg 4C Mechanical & Steel 1 1 0% 15-Jul-18 15-Jul-18 80

DP4D Elect, 1&C sub-package 141 43 18-Jan-18 A 16-Aug-18 18-Jan-18 77
BH-9790 Prep Final - Dgn Pkg 4D Electrical, 1&C 60 5 83% 18-Jan-18 A 22-Jun-18 18-Jan-18 74
BH-9795 AMEC Rnd 2 QC - Dgn Pkg 4D Electrical, 1&C 5 5 0% 25-Jun-18 29-Jun-18 74
BH-9800 Submit Final - DP 4D Electrical, I&C 1 1 0%  29-Jun-18 29-Jun-18 74 expected 7/13
BH-9805 Govt Accpt Final - Dgn Pkg 4D Electrical, 1&C 1 1 0% 22-Jul-18 22-Jul-18 106
BH-9810 Govt Revw Final - Dgn Pkg 4D Electrical, I1&C 22 22 0%  30-Jun-18 22-Jul-18 106
BH-9815 Address Govt Cmts 1 - DP 4D Electrical, I1&C 8 8 0% 23-Jul-18 1-Aug-18 76
BH-9820 Subm IFC Package 4D Electrical, I&C 1 1 0% 1-Aug-18 1-Aug-18 76
BH-9824 Govt Review IFC DP4D Electrical, 1&C 14 14 0% 2-Aug-18  15-Aug-18 108
BH-9825 Govt Accpt - IFC Dgn Pkg 4D Electrical, I&C 1 1 0%  16-Aug-18  16-Aug-18 108

DPA4E Clarifier Repair sub-package 51 51 16-Jul-18  25-Sep-18 255
BH-9940 Prep Final - Dgn Pkg 4E Clarifier Repairs 31 31 0% 16-Jul-18  27-Aug-18 255
BH-9945 AMEC Rnd 2 QC - Dgn Pkg 4E Clarifier Repairs 5 5 0%  28-Aug-18 4-Sep-18 255
BH-9950 Submit Final - DP 4E Clarifier Repairs 1 1 0% 4-Sep-18 4-Sep-18 255
BH-9960 Govt Revw Final - Dgn Pkg 4E Clarifier Repairs 21 21 0% 5-Sep-18  25-Sep-18 345

Package 5 - Sludge Impoundment 25 25 01-Jun-18 A 23-Jul-18 1-Jun-18 273

BH-4700 Prep borrow material quantities, sources and properties 25 0 100% 01-Jun-18 A 14-Jun-18 A 1-Jun-18  14-Jun-18

BH-4710 Prep geomembrane catalog cuts, installer and testing lab qualifications, seam 25 0 100% 01-Jun-18 A 14-Jun-18 A 1-Jun-18  14-Jun-18

BH-4705 Subm borrow material quantities, sources and properties 1 0 100% 15-Jun-18 A 15-Jun-18 A 15-Jun-18  15-Jun-18

BH-4715 Subm geomembrane catalog cuts, installer and testing lab qualifications, seai 1 0 100% 15-Jun-18 A 15-Jun-18 A 15-Jun-18  15-Jun-18

BH-4730 Prep Concrete Materials and Properties 25 25 0% 18-Jun-18 23-Jul-18 273
BH-4735 Subm Concrete Materials and Properties 1 1 0% 23-Jul-18 23-Jul-18 273
Construction Contracts - tender/award - Preliminary 53 53 18-Jun-18  30-Aug-18 213
BH-7140 Release for Tender Clarifier modifications 10 10 0%  18-Jun-18  29-Jun-18 90
BH-7165 Release for Tender - Extraction Well Installation 11 11 0%  19-Jun-18 3-Jul-18 63
BH-7220 Release for Tender - RPA Well Installation 1 11 0%  19-Jun-18 3-Jul-18 254
BH-7080 Release for Tender Mechanical/Piping 10 10 0% 16-Jul-18 27-Jul-18 142
BH-7160 Release for Tender Electrical/Instrumentation 10 10 0% 17-Aug-18  30-Aug-18 157
Construction Contracts - tender/award - Final 68 68 2-Jul-18 5-Oct-18 209
BH-6160 Award Concrete/Structural 6 6 0% 2-Jul-18 10-Jul-18 40
BH-6445 Award Extraction Well Installation 21 21 0% 5-Jul-18 2-Aug-18 63
BH-6450 Award RPA Well Installation 21 21 0% 5-Jul-18 2-Aug-18 254
BH-6150 Award Clarifier modifications 20 20 0% 20-Jul-18  16-Aug-18 77
BH-6170 Award Mechanical/Piping 25 25 0% 30-Jul-18  31-Aug-18 142
BH-6180 Award Electrical/Instrumentation 25 25 0%  31-Aug-18 5-Oct-18 157
Project Schedule 22 22 17-Aug-18  18-Sep-18 210
BH-5040 Proj Schedule Refinement & Detailing 22 22 0% 17-Aug-18  18-Sep-18 210
Surety Bonds 730 319 01-Jun-17 A 30-Apr-19 1-Jun-17 28
BH-1900 Bond coverage period Yr 1-Yr 2 730 319 53.40% 01-Jun-17 A 30-Apr-19 1-Jun-17 28
Permits 50 50 18-Jun-18  27-Aug-18 13
BH-5170 Subm Floodway "Zero-Rise" Certification Documents 50 50 0% 18-Jun-18  27-Aug-18 13
BH-5175 Govt Accpt Floodway Cert Doc 1 1 0%  27-Aug-18  27-Aug-18 13
Decontamination Facilities 21-May-18 A 25-Jun-18  21-May-18 132
BH-2620 Map of decon facilities approved (428 Calendar Days from NTP) 0 0 0% 25-Jun-18 132
BH-3310 Govt Revw of revised map of decon facilities 15 10 33% 21-May-18 A 25-Jun-18  21-May-18 132
Crane Operators 44 44 18-Jun-18  17-Aug-18 69

BH-1230 Subm crane operator Quals 22 22 0% 18-Jun-18 18-Jul-18 70



BH-1290 Govt Rev&App of crane operators 30 30 0% 19-Jul-18
Special Inspector EE] EE] 11-Jun-18 A
BH-3700 Prep Certs - special inspectors for all categories of work 22 11 50% 11-Jun-18 A
BH-3705 Subm certs - special inspectors for all categories of work 1 1 0% 2-Jul-18
BH-3710 Govt Rev & App - special inspector certifications 30 30 0% 3-Jul-18
Supplemental Equipment Plan 29 2 04-May-18 A
BH-3755 Govt Review Supplemental Egmt Plan Rev 2 14 3 100.00% 04-May-18 A
BH-9890 Supplemental Eqmt plan accepted 1 1 100% 19-Jun-18
Biobased Products 48 48 17-Jul-18
BH-1220 Prep data for biobased products to include biobased content and source of b 5 5 0% 17-Jul-18
BH-1225 Subm data for biobased products to include biobased content and source of | 1 1 0% 23-Jul-18
BH-5000 Govt Revw of biobased product list 30 30 0% 24-Jul-18
BH-1810 Address biobased comments 5 5 0%  23-Aug-18
BH-1815 Subm resp to biobased comments 1 1 0%  29-Aug-18
BH-5010 Prep revised biobased product list 5 5 0%  30-Aug-18
BH-5015 Subm revised biobased product list 1 1 0% 6-Sep-18
BH-5020 Govt Revw of revised biobased product list 15 15 0% 7-Sep-18
Training Plan 35 61 26-Feb-18 A
BH-7240 Prep training plan 35 61 10% 26-Feb-18 A
Commissioning Plan 35 61 26-Feb-18 A
BH-1410 Prep commissioning plan 35 61 60% 26-Feb-18 A
Decommissioning and Demolition Plan 43 10 05-Apr-18 A
BH-2880 Prep R1 D&D plan 15 0
BH-2885 Subm R1 D&D plan 1 0
BH-1890 Submit NOI for Demo of Asbestos Containing Material 1 1 100%  18-Jun-18
BH-3400 Govt Revw of R1 D&D plan 14 13 100% 14-Jun-18 A
Update R2 D&D plan 100%
Submit R2 D&D plan 100%
Govt Revw of R2 D&D plan
BH-2875 Govt Accpt D&D Plan 1 1 0% 28-Jun-18
BH-2890 D&D plan approved 1 1 0%  29-Jun-18
Field Sampling Plan 34 2 24-May-18 A
BH-3488 Govt Review FSP/SAP 2018 R4 5 3 100% 24-May-18 A
BH-3010 Field sampling plan approved (428 Calendar Days from NTP) 1 1 100% 19-Jun-18
Dewatering Plan 66 42 14-May-18 A
BH-6500 Prepare Dewatering Plan 30 20 33% 14-May-18 A
BH-6505 QC Dewatering Plan 5 5 0% 17-Jul-18
BH-6510 Submit Dewatering Plan 1 1 0% 24-Jul-18
BH-6515 Govt Review Dewatering Plan 15 15 0% 25-Jul-18
BH-6520 Govt Accept Dewatering Plan 1 1 0%  15-Aug-18
Acceptance Test Plan 43 43 17-Aug-18
BH-4920 Prep accept test plan 43 43 0%  17-Aug-18
Product Data 22 22 17-Aug-18
Final Clean Cover Material Plan 22 22 17-Aug-18
BH-3890 Prep final clean cover material plan 22 22 0%  17-Aug-18
Seed Mix 22 22 17-Aug-18
BH-3900 Prep sitewide seed mix 22 22 0%  17-Aug-18
Soil Amendments 22 22 17-Aug-18
BH-3910 Prep soil amendments, fertilizers and application rates, mulch rate, tackifier 1 22 22 0%  17-Aug-18
Material Gradations, Material Source Certifications 22 22 17-Aug-18
BH-3920 Prep material grads, source certifications 22 22 0%  17-Aug-18
Test Reports 504 218 02-May-17 A
Backflow Tester 23 23 16-Jul-18
BH-1380 Subm Cert of BFP tester certification completion 1 1 0% 16-Jul-18
BH-1720 Govt Rev&App of backflow tester certification 30 30 0% 17-Jul-18
Discharge Monitoring Reports 732 319 02-May-17 A
BH-5050 Prep monthly DMRs Yr 1 - Yr 2 732 319 46% 02-May-17 A
0002 - Groundwater Collection System 14 1 27-Sep-17 A
Extraction Wells 14 1 27-Sep-17 A
Construction 14 1 27-Sep-17 A
BH-EW-1000 Install control system wells 14 1 95% 27-Sep-17 A
0003 - Mobilization and Demobilization 25 1 25-Sep-17 A
Mobilization 25 1 25-Sep-17 A
BH-1600 Mobilize to site (2018) 6 0 50% 19-Feb-18 A
BH-2140 Conduct layout survey 1 1 20% 25-Sep-17 A
0004 - Soil Bentonite Cutoff Wall 141 109 19-Mar-18 A
0004B - Conventional Method 141 109 19-Mar-18 A
Construction 141 109 19-Mar-18 A
BH-SB-2010 Demo Billboards and signs 22 0
BH-SB-2035 Install Temp Fence around SPA 5 0
BH-SB-2030 Mob & site setup for test wall section 6 4 90% 08-May-18 A

17-Aug-18
2-Aug-18
2-Jul-18
2-Jul-18
2-Aug-18
19-Jun-18
18-Jun-18
19-Jun-18
21-Sep-18
23-Jul-18
23-Jul-18
22-Aug-18
29-Aug-18
29-Aug-18
6-Sep-18
6-Sep-18
21-Sep-18
12-Sep-18
12-Sep-18
12-Sep-18
12-Sep-18
29-Jun-18

100% 05-Apr-18 A 14-Jun-18 A
100% 14-Jun-18 A 14-Jun-18 A

18-Jun-18
28-Jun-18

28-Jun-18
29-Jun-18
19-Jun-18
18-Jun-18
19-Jun-18
15-Aug-18
16-Jul-18
23-Jul-18
24-)ul-18
14-Aug-18
15-Aug-18
18-Oct-18
18-Oct-18
18-Sep-18
18-Sep-18
18-Sep-18
18-Sep-18
18-Sep-18
18-Sep-18
18-Sep-18
18-Sep-18
18-Sep-18
30-Apr-19
15-Aug-18
16-Jul-18
15-Aug-18
30-Apr-19
30-Apr-19
18-Jun-18
18-Jun-18
18-Jun-18
18-Jun-18
18-Jun-18
18-Jun-18
18-Jun-18
18-Jun-18
21-Nov-18
21-Nov-18
21-Nov-18

100% 19-Mar-18 A 14-Jun-18 A
100% 30-May-18 A 14-Jun-18 A

22-Jun-18

11-Jun-18
11-Jun-18

4-May-18
4-May-18
18-May-18

26-Feb-18
26-Feb-18
26-Feb-18
26-Feb-18

5-Apr-18

5-Apr-18
14-Jun-18

5-Jun-18
14-Jun-18
25-Jun-18
28-Jun-18
28-Jun-18

24-May-18
24-May-18

1-Jun-18
14-May-18
14-May-18

2-May-17

2-May-17
2-May-17
27-Sep-17
27-Sep-17
27-Sep-17
27-Sep-17
25-Sep-17
25-Sep-17
19-Feb-18
25-Sep-17
19-Mar-18
19-Mar-18
19-Mar-18
19-Mar-18
30-May-18
8-May-18

18-May-18
18-May-18

14-Jun-18
14-Jun-18

5-Jun-18
25-Jun-18
28-Jun-18
28-Jun-18

1-Jun-18
1-Jun-18

14-Jun-18
14-Jun-18
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BH-SB-2065 Set Safety Barriers along 1-90
BH-SB-2080 Backfill voids at billboard demolition
BH-SB-2045 Permanent Fence along I-90
BH-SB-2040 Construct test wall section 0+00 - 2+00
BH-SB-2060 Govt Accpt of test wall

BH-SB-2050 Construct SBCW 2+00 to 12+00 (1000 If)
BH-SB-2051 SBCW skip to 77+29 to 59+29 (1800 If)
BH-SB-2070 Construct disposal pile

BH-SB-2090 Backfill over the wall

0005 - Central Treatment Plant Upgrades
Procurement - Major Equipment
BH-9865 Fabrication HDPE Pipe Materials
Motor Control Center Procurement

BH-6095 Prep MCC Product data
BH-6105 MIE Submit MCC Product Data
BH-6115 Govt Review MCC Prod data
BH-6125 Approval MCC Prod Data
BH-6135 MCC Mfr Receipt of Matls
BH-6490 MCC Fab & Production
Agitators Procurement
BH-9455 Prep Agitators Prod data
BH-9460 MIE Submit Agitators Prod Data
BH-9470 Govt Review Agitators Prod data
BH-9465 Approval Agitators Prod Data
BH-9620 Agitator Mfr Receipt of Matls
BH-6470 Agitator Fab & Production

Sludge Thickener Procurement

BH-9475 Prep Sldg Thk Prod data

BH-9480 Submit Sldg Thk Prod Data

BH-9490 Govt Review Sldg Thk Prod data

BH-9485 Approval Sldg Thk Prod Data

BH-9625 S Thk Mfr Receipt of Matls

BH-6480 Sludge Thickener Repair Parts Fab & Production

BH-6460 Sludge Thickener Fab & Production
Pump Procurement

BH-9495 Prep Pump Prod data

BH-9500 Submit Pump Prod Data

BH-9510 Govt Review Pump Prod data

BH-9505 Approval Pump Prod Data

BH-9630 Pump Mfr Receipt of Matls

BH-7700 Pumps Fab & Production

Pressure Filter Procurement

BH-9550 Prep Press Filter Prod data
BH-9555 Submit Press Filter Prod Data
BH-9560 Govt Review Press Filter Prod data
BH-9565 Approval Press Filter Prod Data
BH-9635 Filter Mfr Receipt of Matls
BH-9570 Press Filter Fab & Production

Procurement - Pre-Engineered Buildings

BH-9640 PEMB Mfr Receipt of Matls
BH-6440 PEMBuilding Fabrication
BH-9615 PEMBuilding Deliver & Accept
Submittals
BH-3880 Prep matl balance calcs disposal records: Truck counts of waste by material 1
BH-3885 Subm matl balance calcs + disposal records: Truck counts of waste by materi
BH-3886 Govt Revw matl balance calcs + disposal records: Truck counts of waste by m
BH-3888 Govt Accpt matl balance calcs + disposal records: Truck counts of waste by v
Construction
BH-TP-5510 Construct Maint Bldg mods
Install Temp & Demo
BH-TP-5025 Isolate OMW line from LP (Head House)
BH-TP-6000 Lined Pond & Direct Feed Tie-Ins
BH-TP-6010 Site Piping Road Crossings
BH-TP-6005 Lime Slurry Loop Underground
BH-TP-6020 Install UG Temp Treatment Discharge Line
BH-TP-6015 Install Elect, I&C to Temp Treatment
BH-TP-5018 Earthwork, Construct Pad for TTP
BH-TP-5460 Install Temp Treatment Tie-Ins (Steps)
BH-TP-5020 Construct Temp Trtmt plant
BH-TP-5022 Temp Trtmt Commission & Train

Demo Existing Systems

280
280

100
110
133

133
10

30

10
90
70
10
50
10
35
22

15

137

144
144
5

133

100.00%

50%
0%
0%
0%
0%
0%

0%
0%
0%
0%
0%
0%

100%

0%
0%
0%

0%
0%
0%
0%

0%

100%
10%
10%

0%
0%
0%
80%
0%
80%
0%

18-Jun-18
18-Jun-18
25-Jun-18
26-Jun-18
3-Jul-18
28-Aug-18
13-Sep-18
8-Aug-18
24-Aug-18
25-Sep-17 A
25-Sep-17 A
15-Feb-18 A
01-May-18 A
01-May-18 A
25-Jun-18
26-Jun-18
26-Jul-18
27-Jul-18
30-Jul-18
18-Jun-18
18-Jun-18
2-Jul-18
3-Jul-18
2-Aug-18
3-Aug-18
6-Aug-18
25-Sep-17 A
25-Sep-17 A
19-Jun-18
20-Jun-18
20-Jul-18
23-Jul-18
6-Aug-18
6-Aug-18
18-Jun-18
18-Jun-18
2-Jul-18
3-Jul-18
2-Aug-18
3-Aug-18
17-Aug-18
18-Jun-18
18-Jun-18
2-Jul-18
3-Jul-18
2-Aug-18
3-Aug-18
17-Aug-18
18-Jun-18
18-Jun-18
2-Jul-18
12-Sep-18
17-Jul-18
17-Jul-18
16-Aug-18
17-Aug-18
4-Sep-18
26-Mar-18 A
6-Jul-18
26-Mar-18 A
26-Mar-18 A
26-Mar-18 A
26-Mar-18 A
21-Jun-18
21-Jun-18
29-Jun-18
14-Jun-18 A
27-Jun-18
29-Jun-18
10-Jul-18
3-Jul-18

22-Jun-18
28-Jun-18
29-Jun-18
2-Jul-18
2-Aug-18
11-Sep-18
27-Sep-18
15-Nov-18
21-Nov-18
14-Jan-19
14-Jan-19
22-Jun-18
23-Oct-18
22-Jun-18
25-Jun-18
26-Jul-18
26-Jul-18
27-Jul-18
23-Oct-18
14-Nov-18
29-Jun-18
2-Jul-18
2-Aug-18
2-Aug-18
3-Aug-18
14-Nov-18
14-Jan-19
18-Jun-18
19-Jun-18
20-Jul-18
20-Jul-18
3-Aug-18
28-Dec-18
14-Jan-19
27-Dec-18
29-Jun-18
2-Jul-18
2-Aug-18
2-Aug-18
16-Aug-18
27-Dec-18
27-Dec-18
29-Jun-18
2-Jul-18
2-Aug-18
2-Aug-18
16-Aug-18
27-Dec-18
25-Sep-18
29-Jun-18
11-Sep-18
25-Sep-18
4-Sep-18
15-Aug-18
16-Aug-18
31-Aug-18
4-Sep-18
28-Sep-18
24-Aug-18
23-Jul-18
18-Jun-18
18-Jun-18
18-Jun-18
25-Jun-18
27-Jun-18
6-Jul-18
6-Jul-18
9-Jul-18
16-Jul-18
23-Jul-18
26-Sep-18

14-Jun-18  28-Jun-18

25-Sep-17
25-Sep-17
15-Feb-18
1-May-18
1-May-18

20-Jun-18

25-Sep-17

25-Sep-17  17-May-18
18-May-18 18-May-18
31-May-18  31-May-18

14-Jun-18  14-Jun-18

26-Mar-18

26-Mar-18
20-Jun-18
26-Jun-18
26-Jun-18

26-Jun-18

14-Jun-18

24-Jun-18

53
50
53 planned to start 7/9
50 planned to start 7/16
74
13
13
106
106

-1 Projecting Complete 7/3/2018
-1
160



BH-TP-5200 Demo pol. pond pump house 3
BH-TP-5035 Isolate, Flush Drain Lime Loops 1
BH-TP-5100 Demo polishing pond 3
BH-TP-5190 Demolish head house 3
BH-TP-5080 Dewater and remove sludge from aeration basin, flocculation tank 15
Grading, Earthwork, Site Utilities
BH-TP-5085 Place 6" minus fill in Polishing Pond 5
BH-TP-5535 Storm Pipe & Structures @ Reactor 5
BH-TP-5390 Install site stormwater @ Filter Building 5
BH-TP-5000 Construct gravel roadway to all portions of GWCS 16
BH-TP-5070 Build Walls, Pre-Load Reactors Footprint (5+120 cal dy) 88
BH-TP-5060 CTP Cut / Fill Earthwork 27
BH-TP-5075 Build Wall, Pre-Load Filter Bldg Footprint (5+30 Cal dy) 25
BH-TP-5135 Cut Filter Bldg Preload material to subgrade 4

BH-TP-5545

Sludge Piping to SIA 11

Foundations, Concrete 15

BH-TP-5140

ng

BH-TP-5540

BH-SI-1010
BH-SI-1025
BH-SI-1028
BH-SI-1030
BH-SI-1040
BH-SI-1060
BH-SI-1042
BH-SI-1050
BH-SI-1052
BH-SI-1054
BH-SI-1041
BH-SI-1055
BH-SI-1064
BH-SI-1070

-S1-1072

BH-1570

BH-4760
BH-4765
BH-4764

BH-4854

Inst Grd Beams @ new filter building 15

Lime Slurry Loop Tie In 5

Construct access to the sludge impoundment

Sludge Impound Clear & Grub

Remove existing 60mil liner

Perform mass grading for new impoundment and embankments 1

©w e

'S

Import 6" liner bedding and finish grade 5
Grade for Manhole 2
2" leak detection system 6
Construct 6" CPE filtrate piping underneath the impoundment 8
Install Filter Sand & Gravel Protection Cover 6
Pipe Backfill & Embankment Fill 4
Liner Installation 30
Decant Pipe Risers & Backfill 7
Place Concrete Cast Manhole 26
Tie-in Mechanical Manhole 3
Install 4" Return Line 4

Interim Ops Existing CTP Yr 1 - Yr 2

Prep & Subm Filter FAT plans

Govt Accpt filter FAT plans 1
Govt Revw filter FAT plans 30
Prep & Subm Eqmt FAT plans 22
Prep & Subm facility testing plan 22

Govt Revw System FAT plans

PO OONUVUANOO

N w
M WO NO

0%  3Ju-18  6Jul-18
0%  10-Ju-18  10-Jul-18
0%  17-u-18  20-lul-18
0%  24-u-18  26-ul-18
0%  5-Sep-18  26-Sep-18

26-Mar-18 A

17-Sep-18

26-Mar-18

10% 30-Mar-18 A 20-Jun-18  30-Mar-18
20% 16-Apr-18 A 20-Jun-18 16-Apr-18
30% 04-Jun-18 A 2-Jul-18 4-Jun-18
0%  19-Jun-18 12-Jul-18
100% 23-Apr-18 A 7-Aug-18  23-Apr-18
40% 26-Mar-18 A 30-Aug-18  26-Mar-18
0% 27-Jul-18  30-Aug-18
0%  31-Aug-18 6-Sep-18

0%  31-Aug-18
7-Sep-18

0% 7-Sep-18
26-Jun-18

17-Sep-18
28-Sep-18
28-Sep-18

2-Jul-18

0%  26-Jun-18 2-Jul-18

100% 02-May-18 A 18-Jun-18 2-May-18
100% 07-May-18 A 25-Jun-18 7-May-18
100% 22-May-18 A 28-Jun-18  22-May-18
90% 23-May-18 A 6-Jul-18  23-May-18
0% 9-Jul-18 13-Jul-18
50% 24-Jul-18 25-Jul-18 23-Jun-18
0% 20-Jul-18 27-Jul-18
0% 30-Jul-18 8-Aug-18
0% 9-Aug-18  16-Aug-18
0% 17-Aug-18  22-Aug-18
0% 16-Jul-18  28-Aug-18
0% 23-Aug-18  31-Aug-18
0% 26-Jul-18  31-Aug-18
0% 4-Sep-18 6-Sep-18

7-Sep-18 12-Sep-18

53.92% 02-May-17 A 30-Apr-19 2-May-17

2-Jul-18 1-Aug-18 20-Jun-18
0% 31-Aug-18  31-Aug-18
0%  2-Aug-18  31-Aug-18
0% 6-Aug-18 5-Sep-18
0% 17-Aug-18  18-Sep-18

6-Sep-18 5-Oct-18

23-Jun-18

23-May-18
16-Jun-18
16-Jun-18

12
215 Projecting 8/1/2018 - 8/2/2018
0
-1
39 Projecting 8/3/2018 - 8/31/2018 to start and get through demo

24
89 Projected to complete between 7/23/2018 to 7/30/2018

220
220 Projected 7/11/2018 to 7/18/2018

69
69
72
68
68
202
68
68
95
95
68
218
202
202

169
169

43
267

BH-2225
BH-2105
BH-2110
BH-2115

BH-2350
BH-2360

BH-7390

SP008-0115

SP006-0100

Govt Accept well test + grdwtr model WP (not req'd) 0
Govt Accept draft well test WP 1
Submit Documentation of GW Model Conversion 1
Govt Review of GW Model Conversion 5

Prep & Subm init Op & Maint data package 5
Govt Revw of Op & Maint data package 5

Hydrated Lime 2018

Govt Accept Special Inspections Requirements

Delete SPA Disposal

0%  18-Jun-18 18-Jun-18
0% 18-Jun-18 18-Jun-18
0% 19-Jun-18 19-Jun-18

0%  20-Jun-18  26-Jun-18

0%  18-Jun-18
0%  17-Aug-18

16-Aug-18
16-Sep-18

53.77% 01-Jan-18 A 31-Dec-18 1-Jan-18

100% 24-Apr-18 A 18-Jun-18 24-Apr-18

30% 05-Mar-18 A 20-Jun-18 5-Mar-18

2-Jul-18

268
268



